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ESTIMATE RUN 08/16/2017

ESTIMATE SUMMARY 23:39:44

CONTID: C20891         ESTIMATE NO: 0001 PROG 2005

PCN: 20891-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 AND I-25 BRIDGE PREVENTATIVE MAINTENANCE (PACKAGE C) PERCENT TIME:

PROJECT NO: NHPP0704-240                  

PACKAGE C (I-70 AND I-25) BRIDGE PREVENTATIVE MAINTENANCE

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,393,917.50 PARTICIPATING $ $ 148,326.00

AWARD PROJECT AMT: 4,174,637.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,449.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.00

WORK DAYS

WORK DAYS

3.38%

4,245,591.50

148,326.00

148,326.00

143,876.22

$

$

$

$

148,326.00

0.00

148,326.00

0.00

148,326.00

-4,449.78

0.00

143,876.22

0.00

AMOUNT DUE 143,876.22 143,876.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 143,876.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

23.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/16/201707/27/2017

04/27/2017

05/08/2017

06/01/2017

06/16/2017
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PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Aggregate Bag 0.000

12.000

208-00035  
 

108.0012.000

108.00

125.000

LF  

9.00000

0010 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0015 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

100.000

LF  

12.00000

0020 *Sweeping (Sediment Removal) 0.000

4.000

208-00106  
 

580.004.000

580.00

40.000

HOUR

145.00000

0025 *Wildlife Biologist 0.000

45.000

240-00000  
 

4,275.0045.000

4,275.00

45.000

HOUR

95.00000

0030 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

200.00000

0035 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

200.000

SY  

34.00000

0040 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

275.00000

0045 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

20,700.00000

0050 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

240,000.00000

0055 *Public Information Services (Tier III) 0.000

0.250

626-01103  
 

3,000.000.250

3,000.00

1.000

L S 

12,000.00000
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PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

39.000

GAL 

548.00000

0065 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

39.000

GAL 

230.00000

0070 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

750.000

HOUR

26.00000

0075 *Uniformed Traffic Control 0.000

152.000

630-00003  
 

16,112.00152.000

16,112.00

1,500.000

HOUR

106.00000

0080 *Traffic Control Management 0.000

16.000

630-00012  
 

20,400.0016.000

20,400.00

100.000

DAY 

1,275.00000

0085 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

12.000

EACH

600.00000

0090 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

65.00000

0095 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

104.002.000

104.00

52.000

EACH

52.00000

0100 *Construction Traffic Sign (Panel Size B) 0.000

5.500

630-80342  
 

412.505.500

412.50

28.000

EACH

75.00000

0105 *Construction Traffic Sign (Panel Size C) 0.000

1.500

630-80343  
 

96.001.500

96.00

8.000

EACH

64.00000

0110 *Portable Message Sign Panel 0.000

2.500

630-80355  
 

15,000.002.500

15,000.00

6.000

EACH

6,000.00000
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PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

720.001.000

720.00

4.000

EACH

720.00000

0120 *Drum Channelizing Device 0.000

8.000

630-80360  
 

240.008.000

240.00

40.000

EACH

30.00000

0125 *Stackable Vertical Panels 0.000

15.000

630-80393  
 

600.0015.000

600.00

80.000

EACH

40.00000

0130 *Mobile Attenuator 0.000

17.000

630-85041  
 

12,155.0017.000

12,155.00

100.000

DAY 

715.00000

0135 Night Work Lighting 0.000

0.200

632-00000  
 

4,400.000.200

4,400.00

1.000

L S 

22,000.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0145 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0155 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

960.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 78,202.5078,202.501,015,268.00CURRENT AMT0200 $ $ $
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PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0300 E-16-ON 

0165 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

587.000

SY  

30.00000

0170 Removal of Portions of Present Structure (Class 1) 0.000

169.000

202-00450  
 

14,872.00169.000

14,872.00

424.000

SY  

88.00000

0175 Removal of Portions of Present Structure (Class 2) 0.000

89.000

202-00453  
 

12,015.0089.000

12,015.00

89.000

SY  

135.00000

0180 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

176.000

LF  

151.00000

0185 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

6.000

EACH

785.00000

0190 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

4.000

EACH

1,300.00000

0195 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

5.000

LF  

90.00000

0200 *Temporary Bridge Deck 0.000

0.000

509-08121  
 

0.000.000

0.00

132.000

LF  

862.00000

0205 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

176.000

LF  

245.00000

0210 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

88.000

LF  

19.00000

0215 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

8,146.000

SY  

25.00000
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PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0300 E-16-ON 

0220 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

5,746.000

CF  

91.50000

0225 *Concrete (Patching) 0.000

23.400

601-06100  
 

32,175.0023.400

32,175.00

44.000

CY  

1,375.00000

0230 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

5.000

SY  

26.00000

0235 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

4,678.000

LB  

2.00000

CAT 59,062.0059,062.001,061,844.00CURRENT AMT0300 $ $ $

CAT NO0301 E-16-OQ 

0240 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

17.000

SY  

133.00000

0245 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

240.000

SY  

30.00000

0250 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

10.000

LF  

58.00000

0255 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

34.000

SY  

88.00000

0260 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

176.000

LF  

151.00000

0265 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

30.000

LF  

230.00000
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PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0301 E-16-OQ 

0270 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

15.000

LF  

90.00000

0275 Concrete Pavement (12 Inch) (Special) 0.000

0.000

412-01255  
 

0.000.000

0.00

17.000

SY  

765.00000

0280 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

176.000

LF  

245.00000

0285 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

634.000

LF  

19.00000

0290 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

939.000

SY  

25.00000

0295 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

788.000

CF  

91.50000

0300 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

19.000

CY  

1,375.00000

0305 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

31.000

SY  

26.00000

0310 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,585.000

LB  

2.00000

0315 Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

30.000

LF  

335.00000
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PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0301 E-16-OQ 

0320 Bridge Rail Type 4 (Special) 0.000

0.000

606-10405  
 

0.000.000

0.00

10.000

LF  

295.00000

CAT 0.000.00254,708.00CURRENT AMT0301 $ $ $

CAT NO0302 E-16-PK 

0325 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

347.000

SY  

30.00000

0330 Removal of Portions of Present Structure (Class 1) 0.000

48.000

202-00450  
 

4,224.0048.000

4,224.00

137.000

SY  

88.00000

0335 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

104.000

LF  

151.00000

0340 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

22.000

LF  

230.00000

0345 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

22.000

LF  

90.00000

0350 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

104.000

LF  

245.00000

0355 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

2,571.000

SY  

25.00000

0360 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

1,817.000

CF  

91.50000

0365 *Concrete (Patching) 0.000

3.700

601-06100  
 

5,087.503.700

5,087.50

11.000

CY  

1,375.00000
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PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0302 E-16-PK 

0370 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

19.000

SY  

26.00000

0375 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

688.000

LB  

2.00000

0380 Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

22.000

LF  

335.00000

CAT 9,311.509,311.50325,585.50CURRENT AMT0302 $ $ $

CAT NO0303 E-17-NU 

0385 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

325.000

SY  

30.00000

0390 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

27.000

SY  

88.00000

0395 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

27.000

SY  

135.00000

0400 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

195.00000

0405 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

150.000

LF  

19.00000

0410 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

641.000

SY  

25.00000

0415 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

445.000

CF  

91.50000
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PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0303 E-17-NU 

0420 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

5.000

CY  

1,375.00000

0425 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

188.000

LB  

2.00000

CAT 0.000.0083,589.50CURRENT AMT0303 $ $ $

CAT NO0304 E-17-PB 

0430 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

222.000

SY  

30.00000

0435 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

47.000

SY  

88.00000

0440 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

47.000

SY  

135.00000

0445 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

9.000

SY  

195.00000

0450 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

67.000

LF  

151.00000

0455 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

5.000

LF  

230.00000

0460 *Temporary Bridge Deck 0.000

0.000

509-08121  
 

0.000.000

0.00

67.000

LF  

862.00000

0465 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

67.000

LF  

245.00000
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PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0304 E-17-PB 

0470 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

119.000

LF  

19.00000

0475 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

949.000

SY  

25.00000

0480 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

667.000

CF  

91.50000

0485 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

30.000

CY  

1,375.00000

0490 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

4.000

SY  

26.00000

0495 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,845.000

LB  

2.00000

0500 Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

5.000

LF  

335.00000

CAT 0.000.00240,067.50CURRENT AMT0304 $ $ $

CAT NO0305 E-17-PC 

0505 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

213.000

SY  

30.00000

0510 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

45.000

SY  

88.00000

0515 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

64.000

LF  

151.00000
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PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0305 E-17-PC 

0520 *Temporary Bridge Deck 0.000

0.000

509-08121  
 

0.000.000

0.00

64.000

LF  

862.00000

0525 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

64.000

LF  

245.00000

0530 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

116.000

LF  

19.00000

0535 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

914.000

SY  

25.00000

0540 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

642.000

CF  

91.50000

0545 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

21.000

CY  

1,375.00000

0550 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,417.000

LB  

2.00000

CAT 0.000.00208,368.00CURRENT AMT0305 $ $ $

CAT NO0306 E-17-PD 

0555 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

419.000

SY  

30.00000

0560 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

232.000

SY  

88.00000

0565 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

232.000

SY  

135.00000



CONTID: C20891         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0306 E-17-PD 

0570 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

46.000

SY  

195.00000

0575 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

103.000

LF  

151.00000

0580 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

3.000

EACH

785.00000

0585 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

20.000

LF  

90.00000

0590 *Temporary Bridge Deck 0.000

0.000

509-08121  
 

0.000.000

0.00

103.000

LF  

862.00000

0595 Bridge Expansion Device (0-9 Inch) 0.000

0.000

518-01009  
 

0.000.000

0.00

103.000

LF  

2,500.00000

0600 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

69.000

LF  

19.00000

0605 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

4,394.000

SY  

25.00000

0610 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

3,103.000

CF  

91.50000

0615 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

59.000

CY  

1,375.00000
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PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0306 E-17-PD 

0620 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,874.000

LB  

2.00000

CAT 0.000.00923,228.50CURRENT AMT0306 $ $ $

CAT NO0307 E-17-PO 

0625 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

213.000

SY  

30.00000

0630 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

48.000

SY  

88.00000

0635 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

48.000

SY  

135.00000

0640 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

10.000

SY  

195.00000

0645 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

785.00000

0650 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

58.000

LF  

19.00000

0655 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

925.000

SY  

25.00000

0660 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

653.000

CF  

91.50000

0665 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

11.000

CY  

1,375.00000
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PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0307 E-17-PO 

0670 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

339.000

LB  

2.00000

CAT 0.000.00119,608.50CURRENT AMT0307 $ $ $

CAT NO0308 E-17-PP 

0675 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

187.000

SY  

30.00000

0680 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

41.000

SY  

88.00000

0685 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

28.000

LF  

151.00000

0690 *Temporary Bridge Deck 0.000

0.000

509-08121  
 

0.000.000

0.00

28.000

LF  

862.00000

0695 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

28.000

LF  

245.00000

0700 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

54.000

LF  

19.00000

0705 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

779.000

SY  

25.00000

0710 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

550.000

CF  

91.50000

0715 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

10.000

CY  

1,375.00000
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PCN: 20891-BID    ESTIMATE RUN 08/16/2017

PROJECT: NHPP0704-240                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:39:44

CUMULATIVE
AMOUNT

CAT NO0308 E-17-PP 

0720 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,066.000

LB  

2.00000

CAT 0.000.00131,150.00CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0725 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

1.000

EACH

27,000.00000

0730 Sanitary Facility 0.000

1.000

620-00020  
 

1,750.001.000

1,750.00

2.000

EACH

1,750.00000

CAT 1,750.001,750.0030,500.00CURRENT AMT0400 $ $ $

$ 148,326.00148,326.00$4,393,917.50$CURRENT AMTPROJECT TOTAL


